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Notice to all present: If any of the following items are incorrect or fail to record discussions at the meeting, 
please contact the writer of these minutes immediately. 

Item No. Subject Action By Due Date 

1.  

Turkeyfoot Road Sidewalk 

 The residents impacted by the proposed 
improvements were invited to the public works 
meeting.  Three of those residents attended the 
meeting. 

 The scope of the project was discussed with the 
residents.  It was indicated that everything discussed 
at this meeting was preliminary at this time and that 
further discussions with the residents will be had as 
the detailed design is being completed.  Field survey 
and design will not begin until after we get official 
approval from the State and have a kickoff meeting 
with them. 

 Several of the residents expressed some concerns 
about the project and its impact on their property.  
These concerns will be taken into consideration during 
the design of this project. 

 

  



 

2.  

Turkeyfoot Road Landscaping Islands: 

 City Council awarded this project to Merkle Lawn Care 
Company in the amount of $30,310.80.   

 CT Consultants will prepare the contract documents 
and set up a preconstruction meeting with Merkle in 
the coming weeks. 

  

3.  

2015 Street Program: 

 The schedule for this project has been revised as 
follows: 

o Advertise Project:  May 21, 2015 

o Open Bids:  June 4, 2015 

o City Council Approval:  June 8, 2015 

o Water Main Construction: July 1 – September 
15, 2015 

o Roadway Construction:  September 15 – 
October 30, 2015 

 Water main replacement will occur on Flower, West 
Lakeside, Gilmore & Locust prior to resurfacing of the 
roads. 

  

4.  

Hudson Ave Sanitary Sewer: 

 Daniel Doss, from SD1, and Paul Maron from Strand 
Associates attended the meeting to discuss the status 
of the sanitary sewer project and to get some input 
from the City on the alignment of the new sanitary 
sewer. 

 This project will consist of the replacement of the 
existing sanitary sewer from Marlo Way, along 
Hudson Avenue, up to the side entrance to 
Barleycorns and through the parking lot of 
Barleycorns.  The new pipe will be 24 and 18 inch 
pipe and will help alleviate some of the sanitary sewer 
overflows that occur in the City during heavy rain 
events. 

 SD1’s original plan was to “pipe burst” the existing 
sanitary sewer.  This would have involved sending a 
machine through the existing pipe which bursts the 
existing pipe and pulls a new larger pipe behind it to 
replace the old pipe.  This would have reduced the 
amount of street and/or yard areas that would need to 
be open cut to install the new pipe and would have 
significantly reduced the impact on the residents. 

 Geotechnical investigations indicate the presence of 
rock around the existing pipe, which makes the pipe 
bursting option impossible. 

 SD1 identified two options for installing the new 
sanitary sewer that they wanted to run by the City.  
Both options will cost roughly the same amount: 

o Option 1:  Replace the sewer in its current 
location by open cutting. 

  



 

o Option 2:  Install a new sanitary sewer in the 
street and abandon the existing sewer in 
place. 

 Option 2 was identified as the preferred option by the 
Public Works Committee.  It will have less impact on 
the residents (no tree removal, trench will be located 
farther from the front of the homes), and has the 
benefit of making some improvements to the street 
upon completion of the sanitary sewer installation. 

 The asphalt portion of Hudson from Evergreen to the 
end will be resurfaced with new asphalt from curb to 
curb.  The concrete portion from Evergreen to Cahill 
Court will be replaced with new concrete from curb to 
curb.  CT Consultants is looking into ways to 
coordinate these improvements to include a drainage 
blanket and underdrains as per the City’s typical 
concrete pavement section.  The asphalt portion from 
Cahill Court to Dixie Highway will only have the trench 
restored with temporary asphalt, since it is scheduled 
for reconstruction in the City’s 5 Year Street Program. 

 Installation of the sanitary sewer will require the 
construction of a temporary gravel bypass road along 
the back of curb of Hudson to maintain access to 
properties throughout construction.  Additionally the 
existing utility poles will need to be temporarily 
relocated during construction.  The impact of these 
items on the residents will be significantly less than if 
Option 1 were chosen. 

 SD1 will coordinate with the City to ensure that all 
pavement restoration is being completed per City 
standards. 

 It is anticipated that this work will begin this winter or 
next spring.   

 


