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MONTHLY PROJECT STATUS UPDATE 

Lakeside Park, Kentucky  1/10/2017 

City  Date 

Prepared by: Martin Hellmann 

Item No. Status 

1 
. 

Project Name:  Turkeyfoot Road Sidewalks Project Number:  150170   

Comments:     

 
Project will include the construction of new sidewalks along the east side of Turkeyfoot Road from 
Farmington Drive to the entrance to the Northern Kentucky Baptist Church. 
 
This project has been approved for funding through the State’s Transportation Alternatives Program.  
The State will pay 80% of the project costs, the City will be responsible for 10%, and the County will be 
responsible for 10%.  The City will pay for the project costs up front and request reimbursement from 
the State upon completion of the project.   
 

Anticipated Project Cost:  $175,000 
Anticipated Cost covered by the State (80%):  $140,000 
Anticipated Cost to the City (10%):  $17,500   
Anticipated Cost to the County (10%):  $17,500 
 
Actual costs will be determined by the actual costs incurred during the project. 
 
CT coordinated with the contractor on Della Way to depress the curb at the future sidewalk locations to 
allow for a future curb ramp at these locations.  The roadway has been built except for the final surface 
layer of asphalt, which will be placed after the homes have been built.  CT will update the field survey 
and base map of the sidewalk plans to reflect the addition of the new road. 
 
KYTC Review:  Plans are currently in review by the Kentucky Transportation Cabinet for 
environmental and cultural aspects.  I anticipate approval in the coming weeks.  Easement 
negotiations cannot begin until the plans have passed environmental/cultural review.   

 
KYTC identified one tree to be removed, in the side yard of 201 Applewood Drive, as potential 
bat habitat.  If the tree is removed prior to April 1, it will not be subject to any regulations for 
cutting.  After that there will be a permit and fee associated with the removal.  The City has 
elected to go ahead and remove the tree as soon as possible.  Dave Schrand is coordinating 
with Duke to have the tree removed, since the branches are tangle up in overhead utility lines. 

 
Per a recent policy change from the Kentucky Transportation Cabinet, all easement appraisals 
and negotiations must be performed by a pre-qualified consultant.  Once environmental 
clearance is approved CT will assist in coordinating to hire a pre-qualified appraiser and 
negotiator.  Each temporary easement will need to be appraised based on the State’s standards 
for appraisal, and a fair market offer will need to be made. 
 
Marty Hellmann has been in contact with Scott Dougherty at 200-202 Applewood Drive to 
discuss impacts on the property.  Mr. Dougherty has concerns about an ongoing drainage issue 
from the roadway and potential impacts of the proposed project.  Mr. Hellmann will set up a 
meeting with Mr. Dougherty to discuss. 
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Tentative Schedule: 
State Level Review:          October 1 – January 31, 2016 
Easement Acquisition:     February 1 – March 31, 2017 

Bid Document Review:     March 1 – March 31, 2017 
Public Bid:                         April 2017 
Construction:                    July 1, 2017 – October 15, 2017 

2. 
. 

Project Name:  2016 Street Program Project Number:  150664  

Comments:     
 
Final retainage is being held until JPS returns in the spring to touch up yard restoration. 
 

Pay Request 1 Approved July 6, 2016:  $192,002.51 
Pay Request 2 Approved July 25, 2016:  $112,306.53 
Pay Request 3 Approved September 2, 2016:  $86,485.34 
Pay Request 4 Approved November 7, 2016:  $31,657.67 
 
 
Original Contract Price:  $430,500.50 
Change Orders to Date:  - ($3,048.45) 
Current Contract Price:  $427,452.05 
Total Paid to Date:  $422,452.05 
Total Remaining:  $5,000.00 

3. 
. 

Project Name:  Hudson Avenue Improvements Project Number:  160652  

Comments:    
 
Proposed improvements will include the construction of new sanitary sewers along Hudson 
Avenue to help reduce sanitary sewer overflow issues; water main replacement by NKWD; 
select gas main relocation by Duke Energy to accommodate the proposed sanitary sewer and 
finally roadway reconstruction by the City. 
 
Sanitary Sewer Improvements:  New 18” and 24” sanitary sewer will be installed from Marlo 
way, up Hudson Avenue to the Hudson entrance to Barleycorn’s and then turn and run through 
Barleycorn’s parking lot.  The new sewer will be installed in the center of the roadway and will 
require the construction of temporary traffic lanes to maintain local traffic.  Pavement 
restoration will be in accordance with the City’s trench cut ordinance.  Details have been 
incorporated into the plans.  Pavement restoration will consist of the following: 

 Dead End to Evergreen:  Asphalt pavement resurfacing and curb replacement as 
necessary 

 Evergreen to Cahill:  concrete pavement replacement in its entirety.  CT will coordinate 
with the selected contractor to install an underdrain under this section of roadway for 
future connection. 

 Cahill to Dixie Highway (Limits of City’s future roadway project):  Temporary trench 
restoration will be completed in portions of the road where the City has plans for 
replacement in the near future. 

 
Water Main Improvements:  Water main replacement will occur between Dixie Highway and 
Evergreen Court.  Water main will largely be installed outside of the pavement to the south side 
either underneath or behind the existing sidewalk and in the yard areas.  Within the City’s 
proposed roadway replacement limits, any sidewalk that is removed will not be replaced since it 
will be replaced during the City’s roadway reconstruction project.  This will eliminate the 
existing sidewalk from Cahill Court to Barleycorn’s parking lot for approximately one year. 
 
Roadway Improvements:  The City will replace and widen the roadway from Dixie Highway to 
approximately Cahill Court.  The existing north edge of pavement will be held due to utilities and 
topography.  Widening will take place entirely on the south side.  The road will be widened to 25’ 
and new sidewalk will be constructed on the south side, immediately adjacent to the curb from 
Cahill Court to Dixie Highway.  This will require an easement from Barleycorn’s.  It is 
recommended to meet with Barleycorn’s soon to discuss and get input from them on the 
proposed impacts.  Preliminary opinion of Construction cost is $250,000 
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A public meeting will be held prior to the beginning of any phase of construction.  This will need 
to be coordinated with SD1, NKWD and the City. 
 
Tentative Schedule: 
Water Main Construction:  March – April, 2017 
Gas Main Relocation:  April – May, 2017 
Sanitary Sewer Construction:  April – November 2017 
Roadway Construction:  June – October, 2018 
  

 

4. 
. 

Project Name:  Arcadia Avenue Resurfacing (2017 Street            
                             Program) 

Project Number:  160738 

Comments:     
 

Project will include resurfacing with full depth repair, curb replacement and catch basement 
replacement as necessary: 

 Arcadia Avenue – Dixie Highway to Cul-De-Sac 

 East Arcadia Avenue – Dixie Highway to Church Parking Lot 
 
Preliminary opinion of construction cost:  $210,000 
 
Proposed schedule: 
Design:  October 2016 – March 2017 
Advertise Roadway Project:  March 16, 2017 
Open Roadway Bids:  March 30, 2017 
City Council Approval:  April 10, 2017 
Construction:  July 1 – October 30, 2017 
 
The City was approached by Immanuel United Methodist Church about traffic issues they are 
experiencing on East Arcadia Avenue.  When vehicles are parked on the street, which is 
necessary due to lack of driveways for the homes on the south side of the road, it is difficult for 
two vehicles to pass in the driving lanes, causing backups onto Dixie Highway during heavy 
traffic times.  Their proposed solution is to widen the road approximately 6’.  Due to topography 
and utilities the widening would take place entirely on the Church’s side of the road.  Based on 
conversations with Mayor Jansing, if the Church decides to go forward with this project it would 
be entirely at the Church’s cost.  CT is working with the Church to make sure that any 
improvements meet City and County requirements.  In order to avoid the relocation of a fire 
hydrant and traffic signal pole, the road widening will taper back over to match the existing 
width at the intersection with Dixie Highway.  This will require establishing a No Parking zone 
from Dixie to the first driveway.  CT has developed a preliminary plan for these improvements.  
If the Church moves forward with the project, it will still work with the City’s schedule to 
resurface the remainder of East Arcadia. 
 

 

5. 
. 

Project Name:  Brittany Court Reconstruction (2017  

                             Street Program) 
Project Number:  160737 

Comments:     
 

Project will include reconstruction of the existing pavement with new concrete, rolled curbs and an 
underdrain system 

 Brittany Court – 113 Brittany Court to Cul-de-Sac 
 
Preliminary opinion of construction cost:  $165,000 
 
Proposed schedule: 
Design:  October 2016 – March 2017 
Advertise Roadway Project:  March 16, 2017 
Open Roadway Bids:  March 30, 2017 
City Council Approval:  April 10, 2017 
Construction:  July 1 – October 30, 2017 

 

 


