

Meeting Summary

To: Aimee Pelletier, City of Lakeside Park
Andy Disken, City of Lakeside Park
Dave Jansing, City of Lakeside Park

From: Marty Hellmann

Subject: *Lakeside Park June 2015 Public Works Meeting Minutes*

Date: June 17, 2015 @ 4:45 PM

- Turkeyfoot Road Landscape Islands:
 - The state is requiring underdrains to be installed around the perimeter of the island in order to approve the encroachment permit.
 - CT is working with Merkle Lawn Care to come up with a cost/change order amount to add this item to the project cost.
 - The underdrains and irrigation system will be installed this summer. We will wait until the fall (late September) to install the plants to avoid the heat.

- Turkeyfoot Road Sidewalks:
 - Still no official letter from the State regarding approval of the funding.
 - Construction to begin in 2016 at the earliest.

- 2015 Street Program:
 - This project has been awarded to Michels Construction in the amount of \$284,355
 - Water main replacement on Flower, Locust, West Lakeside and Gilmore will begin in mid-July and should continue into September.
 - Resurfacing will begin after the water main replacement in mid- to late September.
 - Since the resurfacing project came in under budget, the remainder of this money will be put toward concrete pavement repairs on North Ashbrook and joint/crack sealing on North Ashbrook, Van Deren, Elizabeth, Holladay, Yancey and Williams. This project will be bid in July, with construction occurring in August/September.

- Hudson Avenue Sanitary Sewer:
 - SD1 is continuing with their design for a new, larger sanitary sewer along Hudson Avenue
 - Some of the storm sewer work proposed as part of the Evergreen storm sewer improvements will be included as part of this project.

- Williams/Locust Repairs:
 - The curb and pavement repairs on Williams and Locust are complete.
 - TMS Construction has been paid for this work and this project can be closed out.

- The next Public Works Meeting will be held on Wednesday, July 15 at 4:45 PM